

6 TOP TIPS FOR DERIVING BENEFITS AFTER YOUR TECHNOLOGY GO-LIVE

After the hard work and investment, you need to ensure you're getting value from your system and your project is delivering the benefits it's supposed to. So here is our 6 top tips for deriving benefits after your technology go-live.



Plan your resources and budgets to achieve project benefits

Agree on resources and a process for managing queries, bugs, enhancement requests, and manage issues.

01

Be clear on the intended benefits

Identify and agree on the benefits you're seeking at the very outset of the project and tune and adapt the expected benefits as you progress the project.



02

03

Focus on the people and their capability

Change is delivered by people and enhanced by their ability to take advantage of new technology.



Create a roadmap

Realising benefits after deploying new technology is a gradual process. You can't do everything at once and projects have inter-dependencies. Priorities need to be agreed and changes need to be sequenced.



04

05

Keep communicating

In order to improve user-take-up, ensure you keep communicating with your team and the wider organisation to tackle the pockets of negativity that may remain.



Book time to have a lessons learned review

Make sure you have time to review all lessons learnt and ensure you document and review all recommendations.



06